
Project: 1997 02

Estimate in   
1996 Dollars

Estimate in 
2005  Dollars Feb. 2005 Aug. 2005

Cost 
(Millions) Percent

Design $4.2 $3.0 $0.0 $0.0 $7.2 N/A N/A N/A

Real Estate $5.1 $6.3 $7.6 $10.0 $11.4 N/A N/A N/A

Construction $0.1 $96.6 $64.1 $84.3 $96.7 N/A N/A N/A

Totals $9.4 $105.9 $71.7 $94.3 $115.3 N/A N/A N/A

Cost Category
Cost to Date 

(Millions)

Current Status

Major Project Status Report
February, 2005

District:STH 11     BURLINGTON BYPASS Enumeration Year:
TOTAL PROJECT COST ESTIMATE INFORMATION

(Original and Current Estimates)

Original Estimate

Reason for Change in Cost Estimate

Change Since Last 
ReportCurrrent Estimate

Estimated 
Cost to 

Complete 
(Millions)

Project Cost Estimate (Millions)

• Design costs were not included in the enumeration estimate 
• The current design estimate is similar to other projects of this type and complexity 

• Enumeration estimate did not include: 
o Costs required for transferring existing road to local governments 
o Additional interchanges at STH 36, STH 83, STH142, CTH ‘P’ and CTH ‘A’ 
o Added overpass at Katterhagen Road 
o Increase length of 4 lane section 
o Increased earthwork required to stabilize subgrade 

• Enumeration estimate was based on agricultural zoning; mixed zoning is now applicable 
• CTH ‘P’ interchange added 
• Katterhagen Rd overpass added 
• STH 36 and STH 83 interchanges added 
• Property values have risen faster than inflation 
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